Broadband Funding Timeline

**States and localities receive 2nd tranche* of funding**

**May 2022**

- State and local RFPs for broadband deployment
- Funding obligated
- Projects completed

**Now – mid-2023**

**Dec 31, 2024**

**Dec 31, 2026**

**States receive ARP-SLRF**

**Mar 9, 2022**

- AT&T application submitted for round 3
- State Request for Initial Planning Funds due to NTIA (if applicable)
- NTIA to issue Notice of Funding Amounts
- State Letters of Intent due to NTIA

**July 18, 2022**

- TBD - FCC maps made public (~ Nov. 2022)
- TBD - 270 days from receipt of Initial Planning Funds
- TBD - 180 days from Notice of Available Amounts

**Aug. 15, 2022**

- TBD - After State Initial Proposal
- TBD - State Initial Proposal approved

**TBD-State Initial Proposal Approved**

**TBD-12 months from Initial Proposal Approved**

**TBD-State Final Proposal due to NTIA**

**State Five-Year Action Plan due to NTIA (if receive Initial Planning Funds)**

**States conduct challenge process and submit to NTIA for approval**

**State Final Proposal due to NTIA**

**NTIA to issue Notice of Funding Amounts**

**Round 4 expected to open (IIJA funding)**

**2023 - ?**

**Deadline to deploy**

**4 years after subgrant**

**Future funding rounds expected**